EXTENSION OF TIME PROPOSAL

1	Name of Work	Complete Roads, drains and other works at Ramachandrapura area in W-11.
2	Amount of Work Portion	
3	Estimated Cost	24.00 Lakhs
4	Name of Contractor	E.E. KRIDL
5	Agreement No	
6	No and date under which work order issued	EE/BTP/BBMP/KRIDL/WO/27/18-19
7	Time limit originally fixed for completion	60 days 01.13.07.2018
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub division office	
10	Extension granted if any	
	i)	
	ii)	
11	Work carried out by the contractor during the original period stipulated in the contract	
12	Work carried out during 1st extension	
13	Work carried out during 2nd extension	
14	Time now applied for	419 days
15	Date of recommending time limit applied for	
16	Whether the original application of the contractor is enclosed.	
17	Balance of work remaining to be done	Work completed
18	Probable time required for completion of remaining work	
19	Cost of work charged establishment charged on the work after the expairy of original period.	
20	Whether notice as per clause of contract has been issued.	
21	Remarks of the AEE and the daily rate of penalty proposed	
22	Remarks of the EE with the daily rate of penalty proposed	

Assistant Engineer

Assistant Executive Engineer
Vidyaranyapura Sub Division

Assistant Executive Engineer
Vidyaranyapura Sub Division
BBMP, Bangalore - 97

Executive Engineer
Byatarayanapura Division

Chief Engineer
Yelahanka Zone